SMARTBRIDGE

SKILL WALLET

A SmartBridge Product

Date	: 15 March 2026
Team ID	: SWTID-2026-5883
Project Name	: Pocket Smart AI
Maximum Marks	: 1 Mark

Communication Plan

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	**Team Standup**	Daily	WhatsApp / Discord	Jashvini K. (Lead), All Team Members	Review daily tasks, resolve blockers, track AI/Budget module development.
2	**Progress Update**	Weekly	Google Meet	All Team Members	Evaluate sprint progress, integrate features, and demo completed components.
3	**Issue / Bug Discussion**	As Needed	Slack / GitHub Issues	Indhumathi D., Jayapriya R.	Identify, log, and resolve code, dataset, or model performance bugs.
4	**Stakeholder Review**	Bi-Weekly	Zoom / Email	Team Lead, Mentors / Stakeholders	Present key project milestones, collect feedback, and adjust scope.
5	**Final Demo Rehearsal**	Once	Google Meet	All Team Members, Mentor	Conduct end-to-end rehearsal of the AI recommendation assistant presentation.

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Conflicting schedules during daily syncs due to academic constraints.	Established asynchronous standups via a dedicated WhatsApp group to log daily progress updates before 9 PM.
2	Misalignment in module integration between budget backend and recommendation Engine.	Created detailed API documentation and hosted quick technical touchpoint syncs on Google Meet to align data formats.
3	Delayed responses on urgent bug fixes and model training blockers.	Implemented an alert tagging system in Slack and assigned primary/secondary feature owners for quick escalation.

Team Roles & Communication Responsibilities

1. Jashvini.K

Team Lead & AI Integration Lead

Responsible for overall project coordination, leading standup meetings, stakeholder communication, and overseeing core Smart AI recommendation engine development.

2. Indhumathi.D

Backend & Budget Calculation Specialist

Manages backend server logic, dynamic budget calculation algorithms, weekly progress updates, and data sync protocols.

3. Jayapriya Rajkumar

Frontend UI/UX & Mobile Application Developer

Designs user interfaces, implements user-facing recommendation panels, and coordinates bug resolution channels for UI issues.

4. Jonal.A

Data Engineer & ML Model Trainer

Handles user expenditure dataset preprocessing, recommendation model tuning, and documentation of data pipelines.

5. Kavibharathi.K

Quality Assurance & Documentation Lead

Conducts system testing, prepares final demonstration slide decks, manages review feedback, and logs communication reports.